

ENGINEERING CHANGE NOTICE

DART AEROSPACE LTD		Amendment Design Review (ADR) Yes/No: Y		ECN #: 882
Date: 06.11.27		ADR Date: 06.11.27		
Job No: 00065		Created By: <i>LE</i>	Checked By: <i>PH</i>	
Product No: D350-600		Approved By: <i>[Signature]</i>	Approved By: <i>[Signature]</i>	
Product Name: Spacepod		(Proj. Manager)	(Management if reqd)	
Documents Affected:				
Release D3186-B and D3188-B.				

#	Engineering Actions	Yes	No	Responsible	To happen by:	Complete
1	Required Documents/Drawings Under Review?	x		LE	06.11.27	06.11.27 <i>LE</i>
2	Update Blue/Pink Folder/Electronic File		x			
3	Update DSI Folder/Electronic File		x			
4	Update D-Part Master Binder	x		KJ	06.11.29	06.11.27 <i>PH</i>
5	Update Grey Project Binder	x		KJ	06.11.29	06.11.27 <i>PH</i>
6	Update DEO/DSI Binder		x			
7	Update Master Document List (MDL)		x			
8	Update Document Record (DR)	x		KJ	06.11.29	06.11.27 <i>PH</i>
9	Update Change Record Form		x			
10	Move Electronic File	x		KJ	06.11.29	06.11.27 <i>PH</i>
11	Notify TC of Change		x			
12	Notify FAA of Change		x			
13	Update QSI 021 (TC/FAA STC)		x			
14	Update QSI 036 (K-Kits)		x			
15	Update Accpac Database	x		KJ	06.11.29	06.11.27 <i>PH</i>
16	Update Access Database	x		KJ	06.11.29	06.11.27 <i>PH</i>
17	Verification ARC		x			
18	Update STC Approval List		x			
19	Update Product Development Summary		x			
20	Create/Update COSS (Estimate/BOM)	x		JLM/EC	06.11.29	06.12.12 <i>LE</i>
21	Create/Update PPP's		x			
22	Update Paperwork Kits in Production		x			
23	Update Paperwork Kits in Stock		x			
24	Red Tag Stock with old CHG #		x			
25	Rework/Scrap Current Production		x			
26	Rework/Scrap Kits in Stock?		x			
27	Update Qpulse/Laminated Dwgs	X		KJ	06.11.29	06.11.27 <i>PH</i>
28	Create/Update Controlled PDF Files	x		KJ	06.11.29	06.11.27 <i>PH</i>
29	Create/Update FAI sheets		X			
30	Create/Update CNC Programs		x			
31	Create/Update Tooling		x			
32	MPP required?		x			
33	Notify Previous Customers		x			
34	Notify Eurocopter France		x			
35						
36						

Description / Action:

Drawings are released so that Delastek can begin production of pods and doors for new kits.
The new kits will be certified in early 2007 and production must begin so that the kits will be ready for sale.
Delastek can make the D3188-1M/-2M/-3M pods. The "M" refers to mold. The mold has not changed from rev A.
Delastek can also make the D3186-1M/-2M doors. The mold is not changed from rev A, but the foam router pattern has changed.
Both the pod and door drawings has updated dimensions to reflect the actual product; the rev A drawings had some inaccuracies.

ECN Complete: *[Signature]*

Date: 07.01.16